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Agenda for NOvA Working Group Meeting 
October 16, 2007 
10:30 am - Noon  

Snake Pit WH2NE 
 
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ 

Steve Holmes/ John Cooper/ Mike Procario]  
2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]  

a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold] 
b) DOE Lehman CD-2/3a Review Preparations –Oct. 23-25 [John Cooper] 

i) Webpage postings 
(1) Talks 
(2) Response to prior Director’s CD-2/3a Reviews and DOE’s CD-1 Review 

Recommendations 
ii) Plans for plenary and breakout sessions setup and implementation (handouts(paper 

and electronic), drill down process, etc.) 
c) Preparation Plan for OECM EIR   

i) Webpage posting 
ii) 1st day agenda 

3) Discuss Logistics for DOE Lehman Review and EIR [Dean Hoffer] 
4) NOvA Timeline [Dean Hoffer] 
5) Next Meeting Nov. 2 [Dean Hoffer] 

Action Items  

(New Items from Oct. 2 WGM) 

1) Address Pepin’s requested that FNAL Procurement Representative signoff on NOvA’s 
Acquisition Plan [Ron Ray, Bob Cibic] 

2) Determine if DOE SFO can electronically signoff documents in NOvA’s Docdb [Alan 
Wehmann] 

3) Discuss FY2011 shutdown schedule start date with Steve Holmes and Roger Dixon and 
get back with NOvA. [Hugh Montgomery] 

4) Send to Dean the name and contact information of EIR Reviewer that needs access to 
NOvA’s project file and Open Plan to start process for getting the reviewer access rights. 
[Pepin Carolin] 

(Carryover from Sept. 18 WGM) 

5) Develop document that describes assumptions used in building the schedule. [Ron 
Ray/Bill Freeman] 

 (Carryover from Sept. 04 WGM) 

6) Send copy of updated EA to ES&H (Bill Griffing) and Mike Martens to review prior to 
notification to Fermi’s nearest neighbors about submittal of EA. [John Cooper] 

 


